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CTC ACTION UPDATE:  The California Transportation Commission approved the time 
extension request for Project #1 and Project #2, as requested.  The time extension request for 
Project #3 was denied. 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-26, extending the period of contract award for the 
time periods identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $705,000 for the construction of the three projects identified on the 
attachment.  The responsible agencies have been unable to award the contracts and do not anticipate 
awarding the contracts by the deadlines.  The attachment describes the details of the projects and the 
explanation of the delays.  The respective agencies request extensions, and the planning agencies 
concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for the construction phase of 
local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of 
the Government Code. 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 

  
 “Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of San Gabriel 
Los Angeles 
 
PPNO:  7-3434 
Landscape Median and 
Interchange 

$0 
$0 
$0 
$297 
$297 
 

11/3/2005 
FP-05-30 
12 months 
05/31/2007 
Support 
 

  
The City of San Gabriel is requesting a 12-month time extension due to unforeseen delays. 
 
One of these delays was due to the need to work out a joint powers agreement with the Department to allow the City to 
temporarily perform maintenance on the interchange area, which is usually done by the Department.  The landscape 
maintenance agreement was executed in July 2005.   
 
Another delay was experienced when the City had to obtain a construction encroachment permit. As a part of encroachment 
permit process, the plans also had to be approved by the District Landscape Architect.  This was completed in October 
2005. 

 
A third delay was experienced when the City encountered opposition to the original landscaping plans that called for 
installation of a welcome monument sign installed on the Westbound Business 10 and Northbound San Gabriel Boulevard 
off ramp. It took from June 2005 through November 2005 for the City negotiate an alteration in the plans, moving the sign’s 
location in such a way as to obtain consensus and proceed with the project. 
 
The City submitted the Plans, Specifications and Estimate (PS&E) Certification and Checklist to the Department in March 
2006, which will be followed by the Request for Authorization to Proceed with Construction.  The City currently anticipates 
awarding the contract in July or August 2006. 
 

2 City of Los Angeles 
Los Angeles 
 
PPNO:  7-3181 
Construct Pedestrian 
Improvements 

$0 
$0 
$0 
$303 
$303 
 

12/15/2005 
FP-05-48 
6 months 
12/31/2006 
Support 
 

  
The City of Los Angeles is requesting a 6-month time extension due to due to unforeseen delays. 
 
The City originally planned to construct the 64-space park-and-ride facility and an additional adjacent 61-space parking 
facility.  However, after a review of the preliminary cost estimate at the 95% construction drawing stage, the City 
determined there would be insufficient funding.  The City reduced the project to the 64-space park-and-ride as a stand-alone 
facility.  Reengineering of the plans and additional local review delayed this project by three months.  The City submitted 
the Request for Authorization to Proceed with Construction in May 2006, has addressed most issues identified by the 
Department; and is now making minor adjustments to accommodate a recent change in the Disadvantaged Business 
Enterprise requirements. 
 
The City currently anticipates advertising the project in June 2006 and awarding the contract in August 2006. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
3 
 
REQUEST 
DENIED 

City of Los Angeles 
Los Angeles 
 
PPNO:  7-3174 
Renovation of Train Station 

$0 
$0 
$0 
$105 
$105 
 

08/18/2005 
FP-05-48 
12 months 
08/31/2007 
Do not support 
Does not meet STIP Guidelines 
 

 In February 2006, the City of Los Angeles requested a 12-month extension to the original award deadline of 02/28/06 for 
this project.  At that time, the City cited delays due to the need to include the project in the Federal Transportation 
Improvement Project (FTIP) Amendment 9 to change the fiscal year of the funding from 2004-05 to 2005-06, in addition to 
various other changes to the original FTIP.  The FHWA approved the FTIP on November 17, 2005.  In February 2206, the 
City was granted a six-month extension to August 31, 2006, in lieu of the 12-month extension requested. 
 
The City is now requesting a second extension due to delays caused by an automobile accident at the Train Depot.   
A motorist lost control of a vehicle on wet pavement, and crashed into the train Depot.  This caused exterior damage to the 
building. The agency must re-engage the services of the Design Architect to provide additional drawings for the repair of 
the structure and update the Historical Structures report.  The City is requesting a second time extension of twelve months, 
in addition to the six months previously granted. 
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